NL INDUSTRIES/TARACORP SUPERFUND SITE GROUP
LEED ENVIRONMENTAL, INC.
124 Deborah Drive
Reading, PA 19610
Telephone: (610) 670-7310

Telecopy: (610) 670-7311
June 3, 2002

First Class Mail

EPA Region § Records Ctr.

Mr. Brad.Bradley . WWMMM

U.S. Environmental Protection Agency 257634
77 West Jackson Boulevard
Chicago, IL 60604-3590

RE: NL Industries/Taracorp Superfund Site; Granite City, Illinois
Consent Decree
Voluntary Progress Report 37 (May 2002)

Dear Mr. Bradley:

As requested by the U.S. Environmental Protection Agency ("EPA"), two copies of this letter are
submitted on behalf of the NL Industries/Taracorp Superfund Site Group ("Group") on a
voluntary basis to provide EPA with a progress report for activities related to the remediation of
the residential lots and remote fill areas, the remediation of the Taracorp pile, the remedial action
for groundwater, and operation and maintenance activities that were performed in regard to the
NL Industries/Taracorp Superfund Site (the "site") during May 2002.

1. Actions Taken During Previous Mo Co ith the Consent

®* On May 1, 2002, the Group's project coordinator issued a voluntary progress report to
EPA.

®* During May 2002, the Group and ARCADIS Geraghty & Miller (“ARCADIS”)
initiated planning activities associated with the 2002 annual groundwater monitoring
event.

* During May 2002, the Group and ENTACT continued efforts to complete the “Final
Remedial Report™ for the residential areas and remote fill locations to address EPA's
January 22, 2001 comments. In addition, the Group and ENTACT continued efforts to
prepare a revised Operation and Maintenance Plan to address EPA's comments and to
include off-site areas.
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2. Summary of Data and/or Results of Sampling and Tests Received:

» ENTACT received laboratory data from the testing of leachate within the collection
system of the Taracorp pile. The Group’s project coordinator will provide the data to
EPA upon receipt of the information from ENTACT.

3. Work Plans, Plans, and Other Deliverables Completed and Submitted to EPA During

the Previous Month:

= Not applicable for this reporting period.

4. Actions, Data Collection, and Implementation of Work Plans and Other Information
Related to the Progress of Construction which are Scheduled to be Performed During

the Next Six-Week Period:

* The Group and ARCADIS will continue planning activities associated with the 2002
annual groundwater monitoring event. In addition, the Group will notify EPA regarding
ARCADIS’ schedule for collecting groundwater samples as part of the 2002 annual
monitoring event.

* The Group and ENTACT will continue efforts to complete the "Final Remedial Report"
for the Residential Areas and Remote Fill Locations to address EPA's January 22, 2001
comments. The revised pages to the "Final Remedial Report” for the Residential Areas
and Remote Fill Locations will be submitted to EPA after the revisions have been made.
At the present time, the Group anticipates that the revisions will be submitted to EPA
in June 2002.

®* The Group and ENTACT will continue efforts to prepare a revised Operation and
Maintenance Plan to address EPA's comments and to expand the Operation and
Maintenance Plan to include operation and maintenance activities for off-site areas. At
the present time, the Group anticipates that the revised Operation and Maintenance Plan
will be submitted to EPA in June 2002.

=  Upon receipt of written authorization form the Granite City wastewater treatment plant
to discharge leachate from the Taracorp pile collection system into the sanitary sewer,
ENTACT will remobilize to the site to perform the work.

= Not applicable for this reporting period.
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6. Modifications to Work Plans or Schedules Proposed to EPA or Approved by EPA:

® Not applicable for this reporting period.

7. Community Relations Activities During Previous Month or to be Undertaken During
Next Six-Week Period:

= Not applicable for this reporting period.

Should you or your staff have questions or comments regarding this progress report, please
contact this office at (610) 670-7310.

Very truly yours,

LEED ENVIRONMENTAL, INC.

Orfed

Jelrey A. Leed
Project Coordinator

cc:  Ms. Sandra Bron - Illinois EPA (by first class mail)
Mr. Jack Kratzmeyer - ARCADIS Geraghty & Miller (by first class mail)
Mr. Rich Wood - ENTACT, Inc. (by first class mail)
Technical Committee, NL Industries/Taracorp Superfund Site Group (by first class mail)
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